California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-098-554
Project Number: 04-098-554 Project Status: Active Grant Manager: C Urrunaga
Project Name: Ballona Creek Stormwater Trash Project on Schedule: No
Capture System
Project Details
Watershed: Ballona Creek Project Construction of a hydrodynamic unit to capture trash and
Description: ~ debris.
Problem Install a variety of trash capture system units to treat wet-
Statement: weath_er. ruooff and reduce significantly the trash Outcomes: They will help reduce trash from wet and dry run offs by
deposition into the Ballona Creek Channel. placing 3 capture systems at 3 storm drains near Ballona
Creek. They will measure the efficiency of the units during
the first rain season after construction.
Help protect the environmental in the Ballona Creek
watershed and protects relatively close water bodies from
trash. Reduce trash loads to adjacent receiving water to the
Ballona Creek and Santa Monica Bay which will result in
more aesthetic, improved interface between transportation
system and the adjacent community. Enhance efforts
underway in the community to increase the quality of
experiences along the Ballona Creek channel, as well as
improve recreational experiences at the beach and the ocean.
Contract
Execution Date: 11/15/04 End Date: 6/29/30
Contractor
ContractorType: cI Project Director Project Assistant
Contractor Name: City of Los Angeles Name: Shahram Kharaghani Morad Sedrak
D :
Contractor Department Phone Number: (323) 342-1582 (323) 342-1577
Street Address: 2714 Media Center Drive
. Phone Extension:
Suite:
City: Los Angeles Fax Number: 3233421511 3233421511
State: CA Zip:  90065- Email Address: sxkhargh@san.lacity.or ~ msedrak @san.lacity.or
Funding and Invoices
Funding Source: Prop-13-III Fund Summary
j : 1.4
Project Amount: $1,400,000 Award Match
: $360,000 .
Match Amount Allocation  $1,400,000.00 $360,000.00
Used $0.00 $50,604.03
Balance $1,400,000.00 $309,395.97
Deliverables
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

Line Item Description Date Task
Completed
Due Receive

6.2 Expenditure and Invoice Projections

1.1 QAPP 1/30/05 Yes
1.2 Monitoring Plans 1/30/05

2.1.3 90% Design Plans and Specifications 6/30/05 Yes
2.1.4 Final Design Plans and Specifications with Letters to to Proceed 8/30/05 Yes
2.2.1 Pre-Construction Photo-Documentation 10/30/05 Yes
223 Statement of Completion 10/30/06

224 "As-Built" Drawings 3/30/07

225 Post-Construction Photo-Documentation 1/30/07

2.2.6 Maintenance Schedule 1/30/07

232 Trash Cleaning Data 1/30/07

234 Heavy Metal Monitoring Data, if CDS is selected 1/30/07

242 Draft Project Report 2/28/07

243 Final Project Report 3/30/07

6.1 Quarterly Progress Reports and Invoices 4/25/05 Yes
6.2 Expenditure/Invoice Projections 4/29/04 Yes
6.3 Grant Summary Form 3/31/06 Yes
6.4 Natural Resource Projects Inventory Project Survey Form (before final)
Events

Date: 6/30/06 Comments:

Type: Status report QAPP and Monitoring Plans are being prepared and will be submitted in Sept. 05

. The copy of final CEQA/NEPA Documentation are signed cover sheets for all permits are submitted.

Subject: Status

Status:
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